
 

 

SKI ROADMAP – PLAN D’ÉTAPES ET PRIORISATION 

Systemaufgaben Kundeninformation (SKI) 

 

 

Status  Contraignant 

Décision  Cette nouvelle version doit encore être approuvée par la Commission 
nationale d'information à la clientèle (KKI). 

Version  2.0 

Letzte Änderung  Mittwoch, 7. Juni 2023 

Änderung durch …  SKI 

Basierend auf  1.2 

SKI 



 

 

Thèmes 
Priorisa-
tion 

Contexte des 
thématiques 
métier 

Interface1 Impulsion 
Analyse 
métier/ tech-
nique 

Guide de réali-
sation 

1er délai de 
raccordement 

Dernier délai 
de raccorde-
ment 

SKI-CH001 – Swiss Location ID (SLOID) 6 SID4PT B, T, R 
✓  ✓  2023.2 2024.2 2025.4 

SKI-CH002 – Swiss Journey ID (SJYID) 
5 

SID4PT T, R 
✓  ✓  ✓  2024.1 

(1.02.24) 

2025.4 

SKI-CH003 – PrognoseStatus = Real  Life Cycle R 
✓  ✓  ✓  ✓  2023.2 

SKI-CH004 – Situation Exchange (VDV 736 
/ SIRI SX) 

11 
Formate / RV T, R 

✓  ✓  2023.2 
✓  2025.4 

SKI-CH008.1 – Planned Replacement Ser-
vice Timetable 

4 
Services de 

remplacements 

T, R 
✓  2023.1 2023.2 2023.2 2025.2 

SKI-CH008.2 – Planned Replacement Ser-
vice Realtime 12 

Services de 

remplacements 

T, R 
✓  2023.1 TBD2  TBD2  TBD2 

SKI-CH009 – Use Cases of Business Organi-
sation (SBOID) 

9 
SID4PT B, T, R 

✓  2023.2 

 

2023.4 TBD2 TBD2 

SKI-CH010 – Lines (SLNID) 3 SID4PT B, T, R 
✓  ✓  2023.2 TBD2 TBD2 

SKI-CH013 – Realisation: CEN NeTEx Swiss 10 Formate / RV T 
✓  ✓  2023.4 

✓  
Optional 

SKI-CH015 – Realisation CEN SIRI PT/ET 
Swiss 

8 
Formate / RV R 

✓  ✓  2023.4 
✓  

Optional 

SKI-CH017 – Realisation XSD 2017d 
(VDV454/453) 

 
LifeCycle/ For-

mate/RV 

R 
✓  ✓  ✓  ✓  2023.2 

SKI-CH032 – Accessibility: Inventory DDA  BehiG B, T, R, O 
✓  ✓  ✓  ✓  2023.4 

SKI-CH033 - Accessibility: Vehicle structur-
ing 

1 
BehiG B, T, R, O 

✓  2023.2 2023.4 TBD2 TBD2  

SKI-CH034 - Accessibility: Stop structuring 2 BehiG B, T, R, O 
✓  2023.2 2023.4 TBD2 TBD2 

SKI-CH038 - Realisation: DINO 2.X 7 Formate / RV T 
✓  ✓  2023.2 2023.3 Optional 

 

 

1 B = Base, T = Timetable, R = Realtime, O = Opendata 
2 TBD = est encore en phase de discussion. (Lead: Arg. KI ADM) 



 

3 

 

Backlog 

Thèmes 
Priorisa-
tion 

Contexte des 
thématiques 
métier 

Interface3 Impulsion 
Analyse 
métier/ tech-
nique 

Guide de réa-
lisation 

1er délai de 
raccordement 

Dernier délai de 
raccordement 

SKI-CH006 - Demand-responsive trans-
port 

- On-Demand 

Verkehr 

T, R ✓      

SKI-CH008.3 – Unplanned Replacement 
Service Timetable and Realtime 

- Services de 

remplacements 

T, R ✓      

SKI-CH011 - Realisation XSD 2019 
(VDV453/454 Version 3.0) 

- Life Cycle R ✓      

SKI-CH018 - Daily timetable updates - Enabling T, R ✓      

SKI-CH019 - Connections - Enabling T, R ✓      

SKI-CH020 - Refinement of stops - BehiG/ Enabling B, T, R ✓      

SKI-CH024 - Timetable ribbon/buffer 
times 

- Enabling T ✓      

SKI-CH025 - Rolling/frequency-based 
timetable 

- Enabling T, R ✓      

SKI-CH028 - Routes - Enabling B, T, R -     

SKI-CH035 - Accessibility: Realtime - BehiG B, T, R, O ✓      

SKI-CH036 - Accessibility: Registration - BehiG O ✓      

SKI-CH037 - Accessibility: Direct commu-
nication 

- BehiG O ✓      

SKI-CH039 - Realisation: HRDF 5.40.60 - Formate / RV T ✓      

 

Terminé 

 

3 B = Base, T = Timetable, R = Realtime, O = Opendata 
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Thèmes 
Priorisa-
tion 

Contexte des 
thématiques 
métier 

Interface4 Impulsion 
Analyse 
métier/ tech-
nique 

Guide de réa-
lisation 

1er délai de 
raccordement 

Dernier délai de 
raccordement 

SKI-CH023 - Realisation: HRDF 5.40.41 DONE Formate / RV T ✓  
✓  ✓  ✓  ✓  

 

 

4 B = Base, T = Timetable, R = Realtime, O = Opendata 


