

SKI ROADMAP – PLAN D'ÉTAPES ET PRIORISATION

Systemaufgaben Kundeninformation (SKI)

Status	Contraignant
Décision	Cette nouvelle version doit encore être approuvée par la Commission nationale d'information à la clientèle (KKI).
Version	2.0
Letzte Änderung	Mittwoch, 24. Mai 2023
Änderung durch ...	SKI
Basierend auf	1.2

Thèmes	Priorisation	Contexte des thématiques métier	Interface ¹	Impulsion	Analyse métier/ technique	Guide de réalisation	1er délai de raccordement	Dernier délai de raccordement
SKI-CH001 – Swiss Location ID (SLOID)	6	SID4PT	B, T, R	✓	✓	2023.2	2024.2	2025.4
SKI-CH002 – Swiss Journey ID (SJYID)	5	SID4PT	T, R	✓	✓	✓	2023.4	2025.4
SKI-CH003 – PrognoseStatus = Real		Life Cycle	R	✓	✓	✓	✓	2023.2
SKI-CH004 – Situation Exchange (VDV 736 / SIRI SX)	11	Formate / RV	T, R	✓	✓	2023.2	✓	2025.4
SKI-CH008.1 – Planned Replacement Service Timetable	4	Services de remplacements	T, R	✓	2023.1	2023.2	2023.2	2025.2
SKI-CH008.2 – Planned Replacement Service Realtime	12	Services de remplacements	T, R	✓	2023.1	TBD ²	TBD ²	TBD ²
SKI-CH009 – Use Cases of Business Organisation (SBOID)	9	SID4PT	B, T, R	✓	2023.2	2023.4	TBD ²	TBD ²
SKI-CH010 – Lines (SLNID)	3	SID4PT	B, T, R	✓	✓	2023.2	TBD ²	TBD ²
SKI-CH013 – Realisation: CEN NeTEx Swiss	10	Formate / RV	T	✓	✓	2023.4	✓	Optional
SKI-CH015 – Realisation CEN SIRI PT/ET Swiss	8	Formate / RV	R	✓	✓	2023.4	✓	Optional
SKI-CH017 – Realisation XSD 2017d (VDV454/453)		LifeCycle/ Formate/RV	R	✓	✓	✓	✓	2023.2
SKI-CH032 – Accessibility: Inventory DDA		BehiG	B, T, R, O	✓	✓	✓	✓	2023.4
SKI-CH033 - Accessibility: Vehicle structuring	1	BehiG	B, T, R, O	✓	2023.2	2023.4	TBD ²	TBD ²
SKI-CH034 - Accessibility: Stop structuring	2	BehiG	B, T, R, O	✓	2023.2	2023.4	TBD ²	TBD ²
SKI-CH038 - Realisation: DINO 2.X	7	Formate / RV	T	✓	✓	2023.2	2023.3	Optional

¹ B = Base, T = Timetable, R = Realtime, O = Opendata

² TBD = est encore en phase de discussion. (Lead: Arg. KI ADM)

Backlog

Thèmes	Priorisa- tion	Contexte des thématiques métier	Interface ³	Impul- sion	Analyse métier/ technique	Guide de réalisation	1er délai de raccorde- ment	Dernier délai de raccorde- ment
SKI-CH006 - Demand-responsive transport	-	On-Demand Verkehr	T, R	✓				
SKI-CH008.3 – Unplanned Replacement Service Timetable and Realtime	-	Services de remplacements	T, R	✓				
SKI-CH011 - Realisation XSD 2019 (VDV453/454 Version 3.0)	-	Life Cycle	R	✓				
SKI-CH018 - Daily timetable updates	-	Enabling	T, R	✓				
SKI-CH019 - Connections	-	Enabling	T, R	✓				
SKI-CH020 - Refinement of stops	-	BehiG/ Enabling	B, T, R	✓				
SKI-CH024 - Timetable ribbon/buffer times	-	Enabling	T	✓				
SKI-CH025 - Rolling/frequency-based timetable	-	Enabling	T, R	✓				
SKI-CH028 - Routes	-	Enabling	B, T, R	-				
SKI-CH035 - Accessibility: Realtime	-	BehiG	B, T, R, O	✓				
SKI-CH036 - Accessibility: Registration	-	BehiG	O	✓				
SKI-CH037 - Accessibility: Direct communication	-	BehiG	O	✓				
SKI-CH039 - Realisation: HRDF 5.40.60	-	Formate / RV	T	✓				

³ B = Base, T = Timetable, R = Realtime, O = Opendata

Terminé

Thèmes	Priorisation	Contexte des thématiques métier	Interface ⁴	Impulsion	Analyse métier/ technique	Guide de réalisation	1er délai de raccordement	Dernier délai de raccordement
SKI-CH023 - Realisation: HRDF 5.40.41	DONE	Formate / RV	T	✓	✓	✓	✓	✓

⁴ B = Base, T = Timetable, R = Realtime, O = Opendata